

Design Activity Update



- Data Collection - on schedule
 - Survey approx. 85% complete, early deliverables.
 - Geotechnical sampling approx. 75% complete.
 - Subsurface Utility Exploration (SUE), initial mapping approx. 90% complete.
 - Environmental.
 - Phase 1 ESA Lower Reach complete.
 - Phase II ESA recommended for Lower Reach; scope development.
 - Phase 2 ESA Upper Reach approx. 50% complete.

Design Activity Update



- Data Collection – Cultural Resources
 - Pedestrian Survey, Lower Reach:
 - Report finalized and to Texas Historical Commission (THC) for Review (Late July).
 - Standing Structures Report, Lower Reach:
 - Report Finalized and to THC for Review (Late July).
 - Standing Structures Report, Upper Reach:
 - THC review comments received July 28.

Design Activity Update



- Gathering Record Information
 - Have gathered approx. 95% of what looks to be available for discovery; bridges, channels, structures.
 - Some additional exploration is warranted to supplement gaps in existing information; still in scope development.

Design Activity Update



Other Design Activities:

- Development of Architectural and Civil 40% design (ongoing).
- Programming proposed gate locations.
- Evaluation of permitting constraints.
- Refinement of H&H analysis.

END OF UPDATE